

| Task                                      | Start Date | End Date | Notes                              |
|-------------------------------------------|------------|----------|------------------------------------|
| Set up GitHub repo + folder structure     | May 8      | May 8    | Create repo, upload base files     |
| Group norms document                      | May 8      | May 9    | Finalize and upload to docs folder |
| Project specification document            | May 9      | May 11   | Complete using template            |
| Basic HTML structure (UI layout)          | May 10     | May 12   | Build main study page layout       |
| CSS styling (design + layout)             | May 12     | May 16   | Make website clean and readable    |
| Flashcard logic (JavaScript)              | May 15     | May 18   | Add create + display flashcards    |
| Game mode (scoring system)                | May 18     | May 21   | Add points and flip system         |
| Testing and bug fixing                    | May 22     | May 26   | Fix errors and improve usability   |
| GitHub updates (version control evidence) | May 8      | June 2   | Continuous commits                 |
| Final documentation + README              | May 28     | May 31   | Clean project explanation          |
| UI polishing and improvements             | June 1     | June 3   | Final design improvements          |
| Final submission + demo prep              | June 4     | June 4   | Ensure everything works            |